

<i>description</i>	<i>date</i>	<i>hours</i>
read assignment, draft architecture design	30.10.18	1:00
creating search bar component	30.10.18	1:00
learning iframe API	30.10.18	0:15
learning iframe API	31.10.18	1:20
implementing player with iframe API	31.10.18	1:00
reading how to get video metadata	31.10.18	0:30
implementing fetch and video container	2.11.18	1:50
implementing fetch and video container, infobox	2.11.18	0:40
buttons panel	2.11.18	1:50
fix problem with not loading new video	5.11.18	1:50
implement 'add to fav' button	5.11.18	1:00
learning how to use localStorage	6.11.18	0:40
implement delete button, move SearchResult component to App	6.11.18	1:00
add Modal window so video starts to play in modal after clicking d	6.11.18	1:20
refactoring	7.11.18	1:00
refactoring	7.11.18	2:30
navbuttons	8.11.18	2:15
debug and fix issue with add/remove to/from fav	8.11.18	1:00
refactor approach to store fav list - design	9.11.18	2:00
refactor approach to store fav list - actual refactoring	9.11.18	1:40
implementing sorting by added date asc/desc	9.11.18	0:45
designing pagination (not implemented yet)	10.11.18	2:20
complete sort function and update behavior in app.js	11.11.18	2:30
		31:15:00

create paginationBox	13.11.18	1:50
create PageInformation component	13.11.18	0:30
implement PageInformation component	14.11.18	1:55
add check after adding or removing item if there is need to update	15.11.18	1:25
add previous and next page buttons buttons	20.11.18	0:15
add previous and next page buttons buttons	20.11.18	3:20
add icons instead of text	21.11.18	0:20
media query for smallest screen	21.11.18	2:05
add all media query	22.11.18	3:30
fix bugs + add comments	22.11.18	1:10
minor changes, add proptypes check	23.11.18	1:40
change size of input boxes	23.11.18	0:20
		18:20

writing tests	26.11.18	1:30
writing tests	26.11.18	0:25
writing tests for Sort component	27.11.18	0:50
writing tests for ElementsPerPagePicker, NextPage, PreviousPage	27.11.18	1:05
writing test for Modal.js	28.11.18	1:00
writing test for Infobox.js, ButtonsPanel.js	29.11.18	1:00
writing test for PageInformation.js, Videocontainer.js	29.11.18	1:35
writing tests for ShowVideo.js, NavButtons.js	30.11.18	1:00
writing tests for Searchbar	3.11- 4.11.18	3:00
writing tests for Pagination component	4.11-5.11.18	2:00
writing tests for App.js	5.11-6.11.18	3:30
		16:55
TOTAL		66:30:00